

Project Status Report II

Date of Report Issue/Prepared:10-03-2026

Report Prepared By Team Members:Riley Thomas, Shaffaq Hai, Andrew Sas, Oskar Molenda

Employer/Organization (if applicable) : CBC

Project Name:	CBC BSWA	
Project Team :	T-07	
Period Reporting:	Start Date: Feb 07, 2026	End Date: April 02, 2026
Overall Project Health	Green (Good)	

Project Status Summary

The project completion rate is in good health and is progressing at a steady pace. CBC BSWA has presented its initial prototype to our stakeholder CBC DPD and they have found our progress promising. Our engineering focus has shifted to establishing a reliable, secure connection between the frontend and backend services to ensure data persistence. The accessibility auditing conducted in Sprint 7 will guide the refinement of all interactive elements to ensure the final product is accessible for all technicians.

Technical risks identified in Sprint 7, specifically around backend integration and complex drag-and-drop interactions, were not resolved and have been carried forward. Sprint 8 will now focus intensely on closing these technical gaps. We are adopting a simplified interaction model to guarantee delivery, while prioritizing a stable fullstack integration and rigorous accessibility polishing. This approach ensures that the resulting MVP is not only functional but also intuitive and compliant with accessibility standards, laying a solid foundation for future development.

Accomplishments As Planned	Planned but not Accomplished
Optimized visual layout of schedule interface	Fullstack integration
Streamlined user experience around detail retrieval process	Drag and drop functionality
Standardized design across modal components	Extensive End to End testing
Automatic ID related functionality	Updated Documentation with User Manual
Refined user experience to create a more intuitive user flow	
Implemented features as related to user accessibility	

Upcoming Objectives for Mar 14, 2026 to Apr 02, 2026

	Planned Activities/Tasks for Next Period		
Activity/Task	Assigned To <name/s>	Duration <days>	Date
Backend Integration	Shaffaq Hai	2	Mar 14
Finalized Export Functionality	Andrew Sas	5	Mar 14
Extended UI Interactivity	Riley Thomas	7	Mar 14
Transferring Events to other Nodes / Clusters	Oskar Molenda	7	Mar 14

	Milestones for Next Period	
Milestone (Objective)	Assigned To	Delivery Date
Accessibility Polish	Riley Thomas Oskar Molenda	April 2nd
Export and Save	Shaffaq Hai Andrew Sas	April 2nd
MVP	Team	April 2nd

Managing Issues and Risk (for current reporting period and next period)

Issues/Problems	Resolution Strategy	Due Date
Drag and Drop may cause issues with users with a dexterity impairment.	Looking at alternative ways of updating nodes and shifting slots without using drag and drop. We are currently testing the implementation of alternative strategies such as Tabbed or Arrow Key navigation.	April 2nd
Complete persistence integration has not yet been achieved.	Backend persistence integration has been made a priority for sprint 8. Work is being done on solidifying API contracts for clean data integration.	April 2nd

Upcoming Risks	Risk Ranking (Hi, Med, Low)	Risk Impact (Hi, Med, Low)	Mitigation Strategy
Maintaining accessibility conscious colour choices in final export of created schedule	Med	High	Trouble shooting different ways to save xlsx so that style can be more easily exported.
Avoiding MVP scope creep, maintaining focus on core functionality while adding potential quality of life features.	High	Med	Testing and planning based on feature impact, along with ongoing dialogue with the stakeholder.
Knowledge siloing during final implementation of complex features.	Med	High	Partaking in code reviews and breakdowns of accomplished features before each working period, to keep developers up to speed on all areas of the code.